

Development planning - press Ins/Del to add/remove a new task

	Employee 1	Employee 2	Employee 3		
Wed 7 Sep 22					
Thu AM 8 Sep 22	Thu8 Sep 22AM - Sat10 Sep Redesign user interface using software components				
Fri PM 9 Sep 22					
Sat PM 10 Sep 22					
Sun AM 11 Sep 22		Sat10 Sep 22PM - Mon12 Migrate to Delphi XE and adapt to Unicode			
Mon PM 12 Sep 22					
Tue AM 13 Sep 22	Tue13 Sep 22AM - Wed14 Update InnoSetup installer script and release				
Wed PM 14 Sep 22					
Thu AM 15 Sep 22					
Fri PM 16 Sep 22					
Sat AM 17 Sep 22					
PM					

	Employee 1	Employee 2	Employee 3		
Sun Sun AM 18 Sep 22 18 Sep 22					
Mon PM Mon AM 19 Sep 22 19 Sep 22					
Tue PM Tue AM 20 Sep 22 20 Sep 22					
Wed PM Wed AM 21 Sep 22 21 Sep 22					
Thu PM Thu AM 22 Sep 22 22 Sep 22					
Fri PM Fri AM 23 Sep 22 23 Sep 22					
Sat PM Sat AM 24 Sep 22 24 Sep 22					
Sun PM Sun AM 25 Sep 22 25 Sep 22					
Mon PM Mon AM 26 Sep 22 26 Sep 22					
Tue PM Tue AM 27 Sep 22 27 Sep 22					
Wed PM Wed AM 28 Sep 22 28 Sep 22					
PM Thu AM 29 Sep 22					

Thu 29 Sep 22	Employee 1	Employee 2	Employee 3		
Fri PM Fri AM 30 Sep 22					
Sat PM Sat AM 1 Oct 22					
Sun PM Sun AM 2 Oct 22					
Mon PM Mon AM 3 Oct 22					
Tue PM Tue AM 4 Oct 22					
Wed PM Wed AM 5 Oct 22					
Thu PM Thu AM 6 Oct 22					
Fri PM Fri AM 7 Oct 22					
PM					